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ESTIMATE RUN 08/25/2021

ESTIMATE SUMMARY 11:48:10

CONTID: C22839         ESTIMATE NO: 0003 PROG 2005

PCN: 22839-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CO96 ORDWAY TO ARLINGTON RESURFACING PERCENT TIME:

PROJECT NO: STR0961-016                   

CO96 ORDWAY TO ARLINGTON RESURFACE

NAME OF ROAD:  

PROJECT COUNTIES: CROWLEY

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,012,916.02 PARTICIPATING $ $ 119,689.07

AWARD PROJECT AMT: 7,450,048.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
66,865.36

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,590.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

9.23

WORK DAYS

WORK DAYS

1.67%

7,878,802.95

119,689.07

186,554.43

182,963.76

$

$

$

$

134,113.07

0.00

134,113.07

713,668.75

847,781.82

-4,023.39

0.00

843,758.43

0.00

AMOUNT DUE 843,758.43 182,963.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 182,963.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIOWA

OTERO  

6.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2021

07/12/2021

08/25/2021

03/18/2021

04/08/2021

04/26/2021

04/26/2021



CONTID: C22839         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22839-BID    ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

616.000

EACH

3.10000

0010 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

65.000

SY  

29.00000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

76.000

LF  

20.50000

0020 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

15.000

SY  

66.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

1,715.300

202-00240  
 

5,832.021,715.300

5,832.02

22,513.000

SY  

3.40000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

111.000

EACH

51.00000

0035 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0040 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,906.000

LF  

5.80000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

27.000

EACH

240.00000

0050 Blading 0.000

2.000

203-01500  
 

218.142.000

218.14

40.000

HOUR

109.07000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

205.00000
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PCN: 22839-BID    ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

4.75000

0065 Pre-fabricated Concrete Washout Structure (Type  1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

3,100.00000

0070 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

8,125.00000

0075 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

4,358.000

CY  

60.25000

0080 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

171.00000

0085 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

38,248.000

TON 

80.80000

0085 MATERIAL ALLOWANCE Rock Material for Asphalt Mi x 17,072.480

0.000

252,893.4517,072.480

0.00TON 

14.81293

0085 MATERIAL ALLOWANCE Rock Material for Asphalt Mi x 146,911.310

-146,911.310

0.000.000

-146,911.31DOL 

1.00000

0085 MATERIAL ALLOWANCE Rock Material for Asphalt 0.000

21,175.520

146,911.3121,175.520

146,911.31TON 

6.93779

0090 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

2,314.000

TON 

86.00000

0095 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 0.000

514.590

403-36621  
 

40,652.61514.590

40,652.61

25,499.000

TON 

79.00000
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PCN: 22839-BID    ESTIMATE RUN

PROJECT: STR0961-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0095 MATERIAL ALLOWANCE Rock Material for Asphalt Mi x 246,998.630

-246,998.630

0.000.000

-246,998.63DOL 

1.00000

0095 MATERIAL ALLOWANCE Rock Material for Asphalt 0.000

24,984.409

242,013.9824,984.409

242,013.98TON 

9.68660

0100 Emulsified Asphalt (Slow-Setting) 0.000

390.000

411-10255  
 

780.00390.000

780.00

47,202.000

GAL 

2.00000

0105 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

7.000

LF  

360.00000

0110 *Guardrail Type 3 (31 Inch Midwest Guardrail Sy stem) 0.000

0.000

606-00302  
 

0.000.000

0.00

3,913.000

LF  

28.00000

0110 MATERIAL ALLOWANCE Material for Guardrail 0.000

3,913.000

28,245.013,913.000

28,245.01LF  

7.21825

0115 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

27.000

EACH

2,725.00000

0115 MATERIAL ALLOWANCE Material for End Sections 0.000

27.000

43,605.0027.000

43,605.00EACH

1,615.00000

0120 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

14,000.00000

0125 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

13.000

SY  

168.00000

0130 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

87.000

SY  

229.00000
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PCN: 22839-BID    ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

15.000

LF  

102.00000

0140 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

636.000

EACH

54.00000

0145 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

42.000

EACH

62.00000

0150 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

139.000

LF  

21.00000

0155 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

2.000

EACH

1,425.00000

0160 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

1,800.00000

0165 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

1.000

EACH

720.00000

0170 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

1.000

EACH

2,350.00000

0175 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

5,100.00000

0180 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

331.000

SF  

18.50000

0185 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

918.000

SF  

21.50000
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PCN: 22839-BID    ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

0.000.000

0.00

29.000

EACH

229.00000

0195 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

88.000

EACH

391.00000

0200 Construction Surveying 0.465

0.000

625-00000  
 

9,300.000.465

0.00

1.000

L S 

20,000.00000

0205 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

502,145.45000

0210 *Public Information Management (Tier IV) 5.000

13.000

626-01114  
 

918.0018.000

663.00

85.000

DAY 

51.00000

0215 *Pavement Marking Paint (High Build) Permanent 0.000

0.000

627-00013  
 

0.000.000

0.00

2,242.000

GAL 

32.00000

0220 *Pavement Marking Paint (High Build) Temporary 0.000

36.260

627-00013  
 

1,160.3236.260

1,160.32

3,134.000

GAL 

32.00000

0225 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 2' x 12' STOP BARS

0.000

0.000

627-30410  
 

0.000.000

0.00

192.000

SF  

30.50000

0230 *Flagging 0.000

78.000

630-00000  
 

2,028.0078.000

2,028.00

2,600.000

HOUR

26.00000

0235 *Traffic Control Inspection 4.000

11.000

630-00007  
 

1,545.0015.000

1,133.00

20.000

DAY 

103.00000

0240 *Traffic Control Management 1.000

2.000

630-00012  
 

3,720.003.000

2,480.00

65.000

DAY 

1,240.00000
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PCN: 22839-BID    ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

24.000

EACH

515.00000

0250 *Barricade (Type 3 M-B) (Temporary) 0.000

0.500

630-80336  
 

102.500.500

102.50

4.000

EACH

205.00000

0255 *Construction Traffic Sign (Panel Size A) 7.000

28.000

630-80341  
 

1,085.0035.000

868.00

70.000

EACH

31.00000

0260 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

64.000

SF  

26.00000

0265 *Vertical Panel 0.000

7.500

630-80350  
 

382.507.500

382.50

40.000

EACH

51.00000

0270 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

7,200.002.000

7,200.00

4.000

EACH

3,600.00000

0275 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

150.000

EACH

1.10000

0280 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

150.000

EACH

50.75000

0285 *Traffic Cone 0.000

25.000

630-80380  
 

27.5025.000

27.50

350.000

EACH

1.10000

0290 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

15,400.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 22839-BID    ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

187,000.000

F A 

1.00000

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0310 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

227,000.000

F A 

1.00000

0315 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0320 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0325 F/A Project First Program 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0330 F/A Railroad Inspection 0.000

0.000

700-70040  
 

0.000.000

0.00

6,500.000

F A 

1.00000

0335 F/A Removal of Landscape 0.000

0.000

700-70050  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0340 F/A Utilities and Maintenance of Field Faciliti es 0.000

0.000

700-70195  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0420 Const Surveying (Hour) 20.000

0.000

625-00001  
 

3,000.0020.000

0.00

20.000

HOUR

150.00000

CAT 791,620.34130,392.957,641,069.77CURRENT AMT0200 $ $ $
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PCN: 22839-BID    ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0300 Bridge 

0345 *Removal of Asphalt Mat (Planing) 0.000

62.200

202-00240  
 

211.4862.200

211.48

3,090.000

SY  

3.40000

0350 Removal of Portions of Present Structure 0.000

0.000

202-00505  
 

0.000.000

0.00

950.000

SF  

101.00000

0355 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

1,220.00000

0360 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

4.000

CY  

680.00000

0365 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

10.000

CY  

685.00000

0370 Cement Grout 0.000

0.000

211-02270  
 

0.000.000

0.00

2.000

CF  

1,275.00000

0375 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

257.000

TON 

80.80000

0380 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

154.000

GAL 

2.00000

0385 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

68.000

LF  

152.30000

0390 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

4.000

CY  

3,910.00000

0395 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

950.000

SF  

156.00000
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PCN: 22839-BID    ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:10

CUMULATIVE
AMOUNT

CAT NO0300 Bridge 

0400 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

205.000

LB  

4.05000

CAT 211.48211.48315,896.25CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 0.000

1.000

620-00002  
 

18,650.001.000

18,650.00

1.000

EACH

18,650.00000

0410 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

22,900.001.000

22,900.00

1.000

EACH

22,900.00000

0415 Sanitary Facility 0.000

2.000

620-00020  
 

14,400.002.000

14,400.00

2.000

EACH

7,200.00000

CAT 55,950.0055,950.0055,950.00CURRENT AMT0400 $ $ $

$ 847,781.82186,554.43$8,012,916.02$CURRENT AMTPROJECT TOTAL


